LDWIF

y,cl, |
12-15-12
e egm—y 975 5" Avenue Northwest, Issaquah, Washington 98027
?FARAI_JIJON Tel: (425) 295-0800 Fax: (425) 295-0850
’ Wy wfarallonconsulting.com
consultin A Y,
¢ RECE[VxY)
= i '?6“0
December 15, 2012 é7‘/62)
’ JAN - 3 2013 0€ &
Ms. Rebecca Chu ) 26' 2
U.S. Environmental Protection Agency, Region 10 OFFICE OF % b 0/("
1200 Sixth Avenue, AWT-121 ENVIRONMENTAL CLEANUP ™
Seattle, Washington 98101 &)
g
RE: MONTHLY PROGRESS REPORT - NOVEMBER 2012
JORGENSEN FORGE FACILITY - REMOVAL ACTION IMPLEMENTATION
U.S. EPA DOCKET NO. CERCLA-10-2013-0032
SEATTLE, WASHINGTON
FARALLON PN: 831-028
Dear Ms. Chu:
Farallon Consulting, L.L.C. (Farallon) has prepared this monthly progress report to document
the activities conducted during November 2012 at the Jorgensen Forge Facility in Seattle,
Washington. This monthly progress report was prepared in accordance with the requirements of the
Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action
Implementation at the Site issued by the U.S. Environmental Protection Agency (EPA), Region 10,
on November 5, 2012 under EPA Docket No. CERCLA-10-2013-0032.
SCOPE OF WORK
This monthly progress report provides:
e A summary of field activities conducted during November 2012;
e Analytical results of samples collected during November 2012;
e A summary of deliverables submitted during November 2012;
e A summary of technical and regulatory meetings with EPA during November 2012;
e A summary of planned activities, meetings, and deliverables for December 2012 and January
2013; and
e A summary of deviations from the AOC schedule anticipated for December 2012 and
January 2013.
FIELD ACTIVITIES - NOVEMBER 2012
No field activities were conducted during November 2012.
ANALYTICAL RESULTS - NOVEMBER 2012
No laboratory analytical results were received during November 2012.
DELIVERABLES - NOVEMBER 2012 USEPA SF
The Basis of Design Report was submitted to EPA for review on November 9, 2012. /llllllluﬂ
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TECHNICAL AND REGULATORY MEETINGS WITH EPA - NOVEMBER 2012

Farallon and Anchor QEA held a technical briefing meeting with EPA and the U.S. Army Corps of
Engineers on November 19, 2012 to provide an overview of the Basis of Design Report submitted to
EPA on November 9, 2012.

PLANNED ACTIVITIES, MEETINGS, AND DELIVERABLES - DECEMBER 2012 AND
JANUARY 2013

Activities

No sampling activities are proposed during December 2012 and January 2013.

Meetings

e A technical meeting is scheduled with EPA and the U.S. Army Corps of Engineers for
January 9, 2013 to review EPA comments on the Basis of Design Report; and

e Project coordination meetings with Boeing are anticipated to occur bi-weekly during
December 2012 and January 2013.
Deliverables

The following deliverables will be provided to EPA during December 2012 and January 2013:
e Monthly Progress Report—December 2012 by January 15, 2013.

DEVIATIONS FROM AOC SCHEDULE - DECEMBER 2012 AND JANUARY 2013

No deviations from the AOC schedule are anticipated.
CLOSING

Farallon trusts that this monthly progress report provides sufficient information for EPA. If you have
questions regarding this project, please contact the undersigned at (425) 295-0800.

Sincerely,

Faralion Consuiting, L.L.C.
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Amy Essig Desai
Principal

cc:  Mr. E. Gilbert Leon Jr., EMJ
Mr. John Gross, Jorgensen Forge Corporation
Messrs. Bill Joyce and Ian Sutton; Joyce Ziker Parkinson PLLC
Messrs. Ryan Barth and David Templeton; Anchor QEA, L.L.C.
Mr. Josh Lipsky, Cascadia Law Group
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